COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 23/ 2003

ESTI MATE SUMVARY 09: 37: 24
CONTI D: C13617 ESTI MATE NO. 0001 PROG SPEC YR 2002
PCN: 13617-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TINE CHARGED: 224.0 DAYS TIME ALLOW 5/23/2003 FI XED COVPLETI ON DAI
HWY 172 SAFETY | MPROVEMENTS PERCENT TIME:  88.19 ORI G TIME ALLOW 5/1/2003 FIXED COVPLETI ON DAl
PROJIECT NO. C172A-014
HWY 172 SAFETY | MPROVEMENTS
NAME OF ROAD:
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
FI RE HAWK CONTRACTORS, | NC. PAY PERI OD ENDI NG 04/ 23/ 2003 DATE TI ME STARTED 09/12/2002
799 B TECH CENTER DRI VE DATE LET 08/ 15/ 2002 DATE WORK BEGAN
DATE AWARDED 08/ 26/ 2002 DATE TI ME STOPPED 05/23/2003
DATE CONTRACT EXECUTED  09/11/2002 DATE ACCEPTED 05/ 23/ 2003
DURANGO CO 81301 970/ 259- 6440 DATE NOTI CE TO PROCEED 09/ 12/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 282, 860. 81 PARTI Cl PATI NG $ 365. 86 $ 365. 86
AWARD PRQJECT AMT:  $ 280, 377. 72 NON- PARTI Cl PATI NG 72,258.79 72,258.79
PERCENT COMPLETE: 25. 68% TOTAL EARNI NGS 72, 624. 65 72,624. 65
FUNDS AVAI LABLE: $ 210, 236. 16 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 72,624.65 72, 624. 65
TOTAL CLAI VB $ 0. 00 RETAI NAGE -898.98 -898.98
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 71,725. 67 71,725. 67
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
AMOUNT  DUE 71,725. 67 71, 725. 67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 71, 725. 67

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13617-BI D ESTI MATE RUN 04/ 23/ 2003
PRQJECT: C172A-014 ESTI MATE NO 0001 09: 37: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00080 REMOVAL OF GUARD POST 5. 000 0. 000
EACH 5. 000 726. 85
145. 37000 5. 000 726. 85
0010 202-00200 REMOVAL CF SI DEWALK 257. 000 0. 000
SY 257. 000 1,243. 88
4. 84000 257.000 1, 243. 88
0015 202-00202 REMOVAL OF GUTTER 116. 000 0. 000
LF 116. 000 589. 28
5. 08000 116. 000 589. 28
0020 202-00203 REMOVAL COF CURB AND GUTTER 446. 000 0. 000
LF 446. 000 1,516. 40
3. 40000 446. 000 1, 516. 40
0025 202-00220 REMOVAL OF ASPHALT NAT 2,263. 000 0. 000
SY 0. 000 0. 00
0. 25000 0. 000 0.00
0030 202-00810 REMOVAL COF GROUND SI GN 1.000 0. 000
EACH 1. 000 27.78
27.78000 1.000 27.78
0035 202-00900 REMOVAL OF CONCRETE FOOTI NG 2.000 0. 000
EACH 2.000 772.56
386. 28000 2.000 772.56
0040 202-05006 SAW NG CONCRETE (6 | NCH) 189. 000 0. 000
LF 189. 000 234. 36
1. 24000 189. 000 234. 36
0045 202-05026 SAW NG ASPHALT MATERI AL (6 | NCH) 550. 000 0. 000
LF 182. 000 169. 26
0. 93000 182. 000 169. 26
0050 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 554. 000 0. 000
(14 0. 000 0. 00
6.47000 0. 000 0. 00
0055 210-00810 RESET GROUND SI GN 1. 000 0. 000
EACH 0. 000 0. 00

111. 11000 0. 000 0.00



CONTI D: C13617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13617-BI D ESTI MATE RUN 04/ 23/ 2003
PRQJECT: Cl172A-014 ESTI MATE NO 0001 09: 37: 24

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 210-04010  ADJUST MANHOLE 2.000 0. 000
EACH 0. 000 0.00
303. 66000 0. 000 0. 00
0065 210-04020  MODI FY | NLET 1. 000 0. 000
EACH 0. 000 0. 00
1, 123. 17000 0. 000 0. 00
0070 304-06000  AGGREGATE BASE COURSE (CLASS 6) 832. 000 0. 000
TON 0. 000 0.00
31. 16000 0. 000 0. 00
0075 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) 228.000 0. 000
TON 0. 000 0. 00
69. 44000 0. 000 0. 00
0080 412-00600 CONCRETE PAVEMENT (6 | NCH) 160. 000 0. 000
5% 160. 000 7,561. 60
47. 26000 160. 000 7,561. 60
0085 412-01000 CONCRETE PAVEMENT (10 | NCH) 1, 752. 000 0. 000
sy 0. 000 0. 00
68. 84000 0. 000 0. 00
0090 608-00006 CONCRETE SI DEWALK (6 | NCH) 222.000 0. 000
5% 222. 000 6, 231. 54
28. 07000 222.000 6, 231. 54
0095 608-00010 CONCRETE CURB RAMP 31.000 0. 000
sy 31. 000 2,392. 89
77. 19000 31. 000 2,392. 89
0100 608-10010  SI DEWALK DRAI N 1. 000 0. 000
EACH 1. 000 3,012. 80
3, 012. 80000 1. 000 3,012. 80
0105 609-21020 CURB AND GUTTER TYPE 2 (SECTION I I-B) 515. 000 0. 000
LF 515. 000 10, 269. 10
19. 94000 515. 000 10, 269. 10
0110 609-24008 GUTTER TYPE 2 (8 FOOT) 19. 000 0. 000
LF 19. 000 513. 76
27. 04000 19. 000 513. 76



CONTI D C13617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13617-BI D ESTI MATE RUN 04/ 23/ 2003
PRQJECT: Cl172A-014 ESTI MATE NO 0001 09: 37: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-01300 3 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 526. 000 0. 000
LF 0. 000 0. 00
4. 92000 0. 000 0.00
0120 613-01400 4 |NCH ELECTRI CAL CONDUI T ( PLASTI Q) 380. 000 0. 000
LF 0. 000 0.00
5. 53000 0. 000 0.00
0125 619-50321 4 |NCH PLASTIC Pl PE (I NSTALL ONLY) 390. 000 0. 000
LF 0. 000 0. 00
3.70000 0. 000 0.00
0130 625-00000  CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 600 9, 621. 46
16, 035. 76000 0. 600 9, 621. 46
0135 626-00000  MOBI LI ZATI ON 1. 000 0. 000
LS 0.474 12, 692. 67
26, 777. 78000 0.474 12, 692. 67
0140 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 000
LS 0. 600 329.27
548. 78000 0. 600 329. 27
0145 630-00000 *FLAGG NG 462. 250 0. 000
HOUR 129. 000 2, 364. 57
18. 33000 129. 000 2,364. 57
0150 630-00007  *TRAFFI C CONTROL | NSPECTI ON 28. 000 0. 000
DAY 15. 000 750. 00
50. 00000 15. 000 750. 00
0155 630-00012  *TRAFFI C CONTROL MANAGEMENT 33. 000 0. 000
DAY 18. 000 7,799. 94
433. 33000 18. 000 7,799. 94
0160 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 6. 000 0. 000
EACH 3.000 833. 34
277. 78000 3.000 833. 34
0165 630-80341  *CONSTRUCTI ON TRAFFI C SIGN (PANEL Sl ZE A) 30. 000 0. 000
EACH 14.000 544. 46

38. 89000 14. 000 544. 46



CONTI D C13617 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13617-BI D ESTI MATE RUN 04/ 23/ 2003
PRQJECT: Cl172A-014 ESTI MATE NO 0001 09: 37: 24
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 33. 000 0. 000
EACH 14. 500 563.91
38. 89000 14.500 563. 91
0175 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 7.000 0. 000
EACH 2.500 208. 33
83. 33000 2.500 208. 33
0180 630-80360 *DRUM CHANNELI ZI NG DEVI CE 73.000 0. 000
EACH 34. 000 944. 52
27.78000 34. 000 944. 52
0185 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 14. 000 0. 000
EACH 4.000 177.76
44. 44000 4.000 177.76
0190 630-80365 PORTABLE MESSAGE SI GN PANEL ( STATE FURNI SHED) 0. 000 0. 000
EACH 0. 000 0. 00
111. 11000 0. 000 0.00
0195 630-80380 *TRAFFI C CONE 100. 000 0. 000
EACH 37.500 166. 50
4. 44000 37.500 166. 50
0200 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0205 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0210 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT -117. 600 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0215 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0220 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 13617-BI D ESTI MATE RUN 04/ 23/ 2003
PRQJECT: Cl172A-014 ESTI MATE NO 0001 09: 37: 24
CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 700-70100 F/ A RELOCATE UTI LI TY RELOCATI ON 0. 000 . 000
FA . 000 0.00
1. 00000 . 000 0. 00
0300 900-00006  ADDED | TEM (DOLLAR)/ W LL ESCROW FI NAL PAYMENT DUE TO -3,054. 230 . 000
M SSI NG DOCUVENTATI ONS
DOL . 000 0. 00
1. 00000 . 000 0. 00
CAT 0200 CURRENT AMT $  282,251.05% 72,258.79% 72, 258.79
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0230 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 0. 600 365. 86
609. 76000 0. 600 365. 86
CAT 0400  CURRENT AMT $ 609.76 $ 365.86 $ 365. 86
PROJECT TOTAL CURRENT AMI $ 282, 860.81 % 72,624.65% 72,624. 65



